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December 21 1994 94 RF 12571

Kurt Muenchow
Environmental Restoration Division
DOE RFFO

OPERABLE UNIT 5 WOMAN CREEK PRIORITY DRAINAGE CONTAMINANTS OF CONCERN
TECHNICAL MEMORANDUM (COC TM) CAB 082 94

Action None Information only

Thus letter documents the delays in the schedule for completing the COC TM due to the delays
In receiving comments from the regulatory agencies on the draft TM

The COC TM was delivered to the office of the Environmental Protection Agency (EPA) and
the office of the Colorado Department of Public Health and Environment (CDPHE) on
November 8 1994 with a request for review comments by November 22 1994 which
allowed ten working days for review Written comments were received from CDPHE on
December 13 1994 and from the EPA on December 19 1994

The external milestone identified in the Work Package 12207 for this activity was
December 21 1994 and 1s now estimated to be completed by January 23 1995

This activity 1s on the critical path for completing the Interagency Agreement (IAG)
milestones for the RFI/RI Report and this delay has impacted the deadline by 17 working

days

if | can provide any additional information please call me at 966 9100

das /o
Carol A Bicher

Operable Unit No 5 Closure
Environmental Restoration Program Division
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